
Onondaga Lake Partnership - Project Progress Report

Project  Number :ACJM-003

Project  T it le :FY01 Lake Oxygenation Demonstration Project Design (Phase I of III)

Pro ject  Manager :Traci Clever (USACE)

Progress  Th is  Quarter :(July-September) SOW complete, IGE complete, RFP issued to E&E on 12 August 2002. Proposal 
received 27 Aug 02 w E&E/NYSDEC & OCWEP.  Meeting via conference call 04 Sep 02.  Revised 
proposal requested from E&E on 04 Sep 02.

Actua l  vs  Schedu led  
P r o g r e s s :

Behind schedule by approximately 90 days due to revisions in design agreement required by HQ 
USACE Office of Policy Compliance.  On track with scheduled project contract award in August 2002 
and A/E start in September 2002.

 %  Work Complete:10

Progress  With in  
Fund ing  Parameters :

Progress is within budget for developing design agreements. PMP,  Letter Report, SOW.  .

Del iverab les  Status :No deliverables required to date

P l a n s  f o r  N e x t  
Quarter :

a.  E&E work progress according to scope and schedule.  QCP & ITR & schedule submittals to 
USACE.  Review of lake phsical, bio & clean dynamics.  Review of lake oxygenation techniques.  
35% preliminary expenditures design plan report.

Deve loped  ByTraci Clever

Pro ject  Sponsor :USACE

%  Funds  Expended :12

Pro ject  Descr ipt ion :FY01 OLP project.  The design must meet NYSDEC and Onondaga County review requirements.  In 
accordance with the objectives and requirements established by the ACJ, the SOW for the Lake 
Oxygenation Project is to prepare a Preliminary Experimental Design Plan Report, setting forth the 
critical scientific, engineering, and cost factors required will allow Onondaga County to develop final 
design construction plans, specs, operation and maintenance plans, sampling and monitoring 
programs, and cost estimates for implementation of an inlake oxygenation system for attainment and 
maintenance of inlake dissolved oxygen standards, as an interim measure.

Des ign   Coord inat ion  
Team:

Traci Clever, and CRT Team (per roster)

Product Del ivery Team:Traci Clever, Ecology and Environment, Lancaster, NY

Product  De l ivery  
Method :

USACE to task Ecology & Environment, Inc. (indefinite delivery quality contact through K>C> District).
Ecology and Environment to prepare report per USACE SOW.
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